



KIRC Virtual Museum-Stage 3: Collaborations & Special Collections (IMLS3)

BACKGROUND

This project looks to A) preserve artifacts for access by the public, thereby perpetuating Native Hawaiian culture; B) provide user-friendly access to Kaho'olawe information and resources. The period of performance is August 1, 2018-July 31, 2022.

DELIVERABLES

- Searchable database and web page (Kaho'olawe Living Library)
- Properly rehoused artifacts
- Extensive outreach materials promoting the Kaho'olawe Living Library

AWARD AMOUNT: \$75,000

FUNDER: Native American/Native Hawaiian Museum Services Program/Institute of Museum and Library Services (IMLS)

HIGHLIGHTS

- Installation of a new database program (PastPerfect)
- Creation of a new Kaho'olawe Living Library website hosted by PastPerfect (<https://kirc.pastperfectonline.com>)

FINANCIAL UPDATE

<i>SPENT</i>	<i>BILLED</i>	<i>RECEIVED</i>
\$75,000.00	\$75,000.00	\$0.00

PROJECT UPDATE: June 1, 2022-July 31, 2022

All deliverables have been achieved. Staff has promoted the new Kaho'olawe Living Library via social media. Staff continues to fully catalog items exported from the previous database into the new database as well as customizing the home page of the new website. Final narrative and financial reports as well as request for payment have been submitted to IMLS.