



National Coastal Wetlands Conservation Grant Program (CWC Grant)

BACKGROUND

The project aims to enhance 2.69 acres of seasonal palustrine emergent and scrub-shrub coastal wetlands in Honokanai‘a. Enhancement of the coastal wetland in the project site will involve: the removal of invasive species and the reintroduction of native plants; the construction of waterflow control devices and sediment traps along and across 1.74 acres of road, the excavation of an existing .13-acre silt pond to catch sediment. Benefits of this project will be measured through wetland water retention rates observed via the live stream cameras monitoring the area, water level data loggers, terrestrial surveys during monthly accesses and water quality improvements using a Sonde, a long-term monitoring device. Pre- and Post-project monitoring will include drone imaging to track vegetation changes in the project area. **Grant Life: March 2022-August 2024.**

DELIVERABLES

- Directly enhance 2.69 acres of palustrine emergent and scrub-shrub coastal wetland habitat in Honokanai‘a by removing invasive alien plants, reintroducing native plants, and reducing siltation within 30 months of the project start date.
- Conduct a minimum of 12 monitoring investigations of wildlife species and habitat responses to assess project success within 30 months of the project start date.
- Conduct 24 lectures/outreach events to increase awareness of the proposed project, associated activities and actual outcomes funded by the grant within 30 months of the project start date.

AWARD AMOUNT: \$ 355,531

FUNDER: U.S Fish and Wildlife Services

HIGHLIGHTS

- Hire a second ORS II for a two-year period.
- Plant 20,000 plants and removal of invasive plant species.
- Excavate silt pond and redirect runoff from the road with sandbags.
- Wetland pilot study with UH Geography researchers and students
- Deploy long term water quality device and a weather station

FINANCIAL UPDATE

<i>SPENT</i>	<i>BILLED</i>	<i>RECEIVED</i>
\$11,238.00	\$11,238.00	\$0.00

PROJECT UPDATE: June '22- Sept. '22

- An ORS II staff member, funded by this grant, has been selected and the hiring process has begun.
- To date 4,000 native plants have been planted and non-native vegetation removal has begun.
- A weather station and water quality device have been established in the Honokanai‘a wetland.