



KIRC Virtual Museum-Stage 3: Collaborations & Special Collections (IMLS3)

BACKGROUND

This project looks to A) preserve artifacts for access by the public, thereby perpetuating Native Hawaiian culture; B) provide user-friendly access to Kaho‘olawe information and resources. The period of performance is August 1, 2018-July 31, 2022.

DELIVERABLES

- Searchable database and web page (Kaho‘olawe Living Library)
- Properly rehoused artifacts
- Extensive outreach materials promoting the KIRC Living Library

AWARD AMOUNT: \$75,000

FUNDER: Native American/Native Hawaiian Museum Services Program/Institute of Museum and Library Services (IMLS)

HIGHLIGHTS

- Installation of a new database program (PastPerfect)
- Creation of a new Kaho‘olawe Living Library website hosted by PastPerfect

FINANCIAL UPDATE

<i>SPENT</i>	<i>BILLED</i>	<i>RECEIVED</i>
\$65,087.26	\$0.00	\$0.00

PROJECT UPDATE: January 1, 2022-May 31, 2022

Staff has continued to fully catalog items exported from the previous database into the new database as well as customizing the home page of the new website. Staff has publicly announced the latest web page (Kaho‘olawe Living Library). Future activities include production of outreach materials regarding the KIRC Living Library website, KIRC archival holdings, and analysis of user data.